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Exhibit A: Schedule Impact Due to Weather  
 
 

  Program Manager will determine Contractor’s entitlement to an extension of the 
Contract Time as a result of weather delays, based on the data included in Tables 1 
and 2.  Extensions of time will be granted at the discretion of the Program Manager 
for circumstances not covered by the flow chart. 

The following rules apply to any analysis for weather related delays to this Project. 
Weather delay days may be awarded if the first two rules are met. Additional days 
may be awarded if conditions in Rule 3 are met for unusually heavy precipitation 
independent of Rules 1 and 2. 

1. Rule 1: The average monthly precipitation amount must have been 
exceeded. 

If the total amount of actual precipitation in a month exceeds the average 
for that month shown in Table 1, the first test has been met. Go to rule 
number 2. (Precipitation is defined as the quantity of water deposited by 
rain, hail, sleet, or snow.) 

2. Rule 2: The number of days in a month with actual precipitation greater 
than the threshold amount shown in Table 2 has been exceeded. 

The number of days with actual precipitation greater than the threshold 
amounts shown in Table 2 are eligible for award as weather delays days. 

Additional days may be awarded for unusually heavy precipitation independent of 
meeting the rules above. 

3. Rule 3: Unusually heavy precipitation has occurred. 

Precipitation greater than one inch in a single day may be justification for 
an additional day time extension for each precipitation day. This rule may 
be applied singly but not in addition with any other rule. 
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National Weather Service Data for 

Memphis International Airport – Years 2003-2013 

Table 1 
 

 

Table 2 

 

 

Any weather-related extension of Contract time shall be non-compensable. Efficiencies gained as 
a result of favorable weather within a calendar month, where the number of days of normally 
anticipated weather days is less than expected, shall contribute to the project float and shall not 
affect the Contract Times. 

Application for a weather related extension of time shall be submitted to the Program Manager, 
and shall state the extension requested and be supported by the relevant weather data. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Average Precipitation by Month (In Inches) 

Jan. Feb. Mar. Apr. May June July Aug. Sept. Oct. Nov. Dec. 

4.14 3.79 4.49 5.54 6.30 2.52 4.19 3.23 3.01 3.79 4.27 4.87 

Average Number of Days with Precipitation Greater than 0.25 Inches 

Jan. Feb. Mar. Apr. May June July Aug. Sept. Oct. Nov. Dec. 

5 5 5 5 5 3 4 3 3 4 5 5 


