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Section 1   

Introduction 

On September 20, 2012, the United States District Court for the Western District of Tennessee 

entered a Consent Decree between the City of Memphis (the City) and the United States, the State of 

Tennessee, and the Tennessee Clean Water Network.  

To fulfill the reporting requirements defined in Paragraph VIII.25. of the Consent Decree, the City 

has prepared this Semi-Annual Report, which includes the following information:  

� A description of projects and activities completed and milestones achieved during the 

previous six month period pursuant to the requirements of the Consent Decree. 

� A summary of significant projects and activities anticipated to be performed, and milestones 

anticipated to be achieved, in the next six month period pursuant to the requirements of the 

Consent Decree. 

� Any additional information determined to be appropriate to demonstrate implementation of 

the remedial actions required under the Consent Decree.  

This report is organized into four sections: 

� Section 1 provides an introduction. 

� Section 2 documents recent progress and anticipated continuing activities related to 

development and implementation of the Management, Operations, and Maintenance (MOM) 

Programs noted in the Consent Decree. 

� Section 3 identifies recent progress and anticipated continuing activities related to the 

Priority Rehabilitation Projects noted in the Consent Decree. 

� Section 4 provides a summary of additional actions that the City has recently completed and 

anticipates completing over the next six months to maintain compliance with the Consent 

Decree.  
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Section 2   

Management, Operations, and Maintenance 

Programs 

As defined in Paragraph V.10 of the Consent Decree, the City shall develop and implement specific 

MOM Programs. These MOM Programs are listed below along with a summary of activities 

completed in the previous six months and activities anticipated to be performed during the 

upcoming six months. A chart showing the status of compliance is presented as Figure 2-1. All 

MOM Programs activities are currently in compliance.  

2.1 Sewer Overflow Response Plan 
Activities Completed During This Reporting Period 

The City submitted a Sewer Overflow Response Plan (SORP) to the U.S. Environmental Protection 

Agency (EPA) and Tennessee Department of Environment and Conservation (TDEC) on March 11, 

2011, before the Consent Decree was entered. A copy of the SORP is included in Appendix B of the 

Consent Decree. During this reporting period, the City conducted a review of the SORP with no 

changes recommended at this time. The City continued to operate under the processes described in 

the SORP. 

Activities Anticipated to be Performed During the Next Reporting Period 

The City will continue to operate under the approved SORP.  

2.2 Fats, Oil, and Grease Management Program 
Activities Completed During This Reporting Period 

Due to the vagueness associated with the terms “form” and “substance” as set forth in paragraph 10 

of the Consent Decree, the City submitted revisions to the Fats, Oil, and Grease (FOG) Management 

Program to EPA on October 30, 2013 for approval. In response to EPA’s request, a tracked changes 

version of the document was provided to EPA in April 2014. During this reporting period, the City 

continued to operate under the processes described in the FOG Management Program. In addition 

to conducting the required inspection and reporting activities, the City has continued public 

outreach efforts, such as the use of billboard and bus stop advertising and the distribution of “Can 

the Grease” door hangers and can lids to discourage residents from discarding cooking oils and 

other FOG in the sewer system.    

The previous Semi-Annual Report noted that due to a shortage of operators at the treatment plant, 

a FOG inspector with a Tennessee Wastewater Operators License was temporarily assigned to plant 

operations to assure compliance with NPDES permit discharge requirements. During the reporting 

period, the FOG program returned to a full complement of personnel. 

  



Figure 2-1

MOM Programs Progress

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Sewer Overflow Response Program V.10.a -

Fats, Oils, and Grease Management Program V.10.b -

Lift Station & Force Main O&M Program V.10.c 9/19/2013

SCADA installation at lift stations V.10.c.iii 3/19/2013

Gravity Sewer System O&M Program V.10.d 9/19/2013

Inter-Jurisdictional Agreement Program V.10.e 3/19/2013

Continuing Sewer Assessment Program V.10.f 9/19/2013

Infrastructure Rehabilitation Program V.10.g
Within 180 days of EPA 

approval of CSAP

Discussing initial comments with EPA.
Respond to any comments received, revise program as appropriate, 

and implement approved program. 

Under development. Development will continue.

Awaiting comments from EPA and/or TDEC.
Respond to any comments received, revise program as appropriate, 

and implement approved program. 

Awaiting comments from EPA and/or TDEC.
Respond to any comments received, revise program as appropriate, 

and implement approved program. 

Awaiting comments from EPA and/or TDEC.
Respond to any comments received, revise program as appropriate, 

and implement approved program. 

Previously completed. SCADA is operational.

Conducted review of existing program with no changes 

recommended. Continuing to implement program.
 Continue to implement program.

Submitted program revisions to EPA and TDEC. 

Continued to implement approved program.
Implement approved program. 

Program
CD 

Reference

CD

Milestone

Progress Last Six Months Anticipated Activities Next Six Months
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Activities Anticipated to be Performed During the Next Reporting Period 

The City received approval of the revised FOG program by letter dated April 22, 2014, and will 

begin operating under the revised FOG Management Program.  

The Food Establishment Waste Discharge (FEWD) reissued permits have yet to include language 

requiring FEWDs to maintain documentation of training on site for review during routine FOG 

inspections.  Revised, pre-printed permits including this language are on order from the City’s print 

shop. Once obtained, these permits will be used for issuance and reissuance of FEWD permits.   

2.3 Lift Station and Force Main O&M Program 
Activities Completed During This Reporting Period 

No additional activities regarding the Lift Station and Force Main Operations and Maintenance 

(O&M) Program were completed during the reporting period, as the City is awaiting EPA and TDEC 

comments.   

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

provide the City comments on the Lift Station and Force Main O&M Program or approve the 

document as submitted. Section 14 of the Consent Decree generally envisions up to a 120-day 

period for EPA comments on deliverables. The City will respond to comments received from EPA, if 

any, and will revise the Lift Station and Force Main O&M Program, as appropriate. Once approved, 

the City will implement the Lift Station and Force Main O&M Program. 

2.4 Gravity Sewer System O&M Program 
Activities Completed During This Reporting Period 

No additional activities regarding the Gravity Sewer System O&M Program were completed during 

the reporting period, as the City is awaiting EPA and TDEC comments.   

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

provide the City comments on the Gravity Sewer System O&M Program or approve the document as 

submitted. Section 14 of the Consent Decree generally envisions up to a 120-day period for EPA 

comments on deliverables. The City will respond to comments received from EPA, if any, and will 

revise the Gravity Sewer System O&M Program, as appropriate. Once approved, the City will 

implement the Gravity Sewer System O&M Program. 

2.5 Inter-Jurisdictional Agreement Program 
Activities Completed During This Reporting Period 

No additional activities regarding the Inter-Jurisdictional Agreement Program (IJAP) were 

completed during the reporting period, as the City is awaiting EPA and TDEC comments.   

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

provide the City comments on the IJAP or approve the IJAP as submitted. Section 14 of the Consent 

Decree generally envisions up to a 120-day period for EPA comments on deliverables. The City will 

respond to comments received from EPA, if any, and will revise the IJAP, as appropriate. Once 
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approved, the City will follow the IJAP for new agreements and renewal of existing agreements 

related to the collection, conveyance, and treatment of sewage by the City from municipal satellite 

sewer systems. 

2.6 Continuing Sewer Assessment Program 
Activities Completed During This Reporting Period 

The City completed development of the Continuing Sewer Assessment Program (CSAP), as required 

in Paragraph V.10.f of the Consent Decree and submitted the document to EPA and TDEC for review 

on September 16, 2013.  Following an initial review of the CSAP by EPA, a summary of preliminary 

comments from EPA was discussed with the City in March 2014.  Conversations between the two 

parties regarding the comments are currently on-going.   

Activities Anticipated to be Performed During the Next Reporting Period 

During the next reporting period, discussions with EPA are expected to continue. Initial comments 

will be incorporated in the CSAP, as appropriate, and the document will be resubmitted. It is 

anticipated that the CSAP will be approved during the next reporting period.  Once approved, the 

City will implement the CSAP in accordance with the timeframes presented in the Consent Decree. 

2.7 Infrastructure Rehabilitation Program 
Activities Completed During This Reporting Period 

The City continued preliminary activities to support the development of the Infrastructure 

Rehabilitation Program (IRP), as required in Paragraph V.10.g of the Consent Decree. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the next reporting period, it is anticipated that preliminary work on the IRP will continue. 

Pursuant to the Consent Decree, this program will not be submitted to the PDR, EPA, or TDEC until 

after EPA approval of the CSAP. 
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Section 3   

Priority Rehabilitation Projects 

As defined in Paragraph V.11 of the Consent Decree, the City shall complete various Priority 

Rehabilitation Projects. These projects are listed below along with a summary of activities 

completed in the previous six months and activities anticipated to be performed during the 

upcoming six months. A chart showing the status of compliance is presented as Figure 3-1. All 

Priority Rehabilitation Project activities are currently in compliance.  

3.1 Priority Areas Projects 
Activities Completed During This Reporting Period 

Paragraph V.11.a of the Consent Decree identifies several areas of the City’s wastewater collection 

and transmission system (WCTS) that should be assessed during the first and second years 

following approval of the CSAP. These areas are shown in Appendix E and F of the Consent Decree, 

respectively. Additionally, a subset of the first year priority area (Appendix E), as shown in 

Appendix G of the Consent Decree, is identified as a priority during implementation of the IRP.  

Because work in these priority areas is tied to approval of the CSAP and IRP, no activities have been 

completed, excluding work associated with pilot areas described in Section 4. It is anticipated that, 

consistent with the terms of the Consent Decree, assessment of the areas shown in Appendix E and 

F of the Consent Decree will be completed during the first and second years, respectively, following 

approval of the CSAP. It is further anticipated, consistent with the terms of the Consent Decree, that 

rehabilitation projects within the areas shown in Appendix G of the Consent Decree shall be 

completed within six years and seven months after EPA’s approval of the IRP. Additional 

compliance dates are shown on Figure 3-1. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the upcoming reporting period, it is anticipated that assessment work in Phase 1 of the Year 

1 Priority Area (Appendix E of the Consent Decree) will begin; however, this work is contingent 

upon reaching consensus with EPA and TDEC on the approach described in the CSAP.  Additionally, 

procurement of condition assessment contractors for Phase 2 may also be initiated. This is in 

addition to the work associated with the pilot areas discussed in Section 4.  

  



Figure 3-1

Priority Rehabilitation Projects Progress

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Priority Area Projects V.11.a

Assess areas identified in Appendix E
Within one year of

EPA approval of CSAP

Prioritize areas identified in Appendix G Via implementation of IRP

Complete Appendix G rehabilitation projects
Six years and seven months

after EPA approval of IRP

Interim Priority Areas Project Report
Within 27 months of

EPA approval of IRP

Final Priority Areas Project Report
Within six months of rehabilitation 

projects completion

Critical Infrastructure Areas Projects V.11.b

Complete Appendix H rehabilitation projects 9/19/2017

Final Critical Areas Project Report
Within six months of rehabilitation 

projects completion

Priority Assessment Area Projects

Nonconnah Interceptor V.11.c.(i) 9/19/2016

Mud Island Manholes V.11.c.(ii) 9/19/2016

Burchart-Horn Manholes V.11.c.(iii) 9/19/2016

Wolf River Interceptor V.11.c.(iv) 9/19/2016

No work this period

No work anticipated until IRP has been approved and rehabilitation projects 

are underway

No work anticipated until rehabilitation projects are complete

No work this period
Final Critical Areas Project Report will be prepared after the second area is 

complete. 

Preliminary work associated with the second critical area continued, including 

discussions with the Department of Transportation. 
Continued evaluation and design of work for the second area.  

No work this period

No work exluding the pilot area where condition assessment was conducted.
Upon approval of the CSAP, condition assessment in Phase 1 and possibly 

Phase 2 of the Year 1 Priority Area.

No work this period

No work anticipated until approval of the IRPNo work this period

No work anticipated until approval of the IRP

Project CD Reference
CD

Milestone

Progress Last Six Months Anticipated Activities Next Six Months

Construction activities have begun. Construction activities are anticipated to be completed.

Previously completed. 

No work this period No work anticipated

Construction bids were solicitied for 28 of the remaining manholes. 
Contract award is anticipated. 

Rehabilitation of 28 manholes will commence. 
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3.2 Critical Infrastructure Areas Projects 
Activities Completed During This Reporting Period 

As discussed in Paragraph V.11.b of the Consent Decree, three areas within the WCTS were 

identified to receive prioritized rehabilitation due to the critical nature of the infrastructure and the 

potential consequences of large SSO volumes in the event of a failure. A map showing the locations 

of these areas is included as Appendix H of the Consent Decree.  

Preliminary work associated with the second critical area, which is a portion of the 96-inch 

interceptor at the entrance/exit ramp located at mile 51 of Interstate 240, continued through this 

reporting period.  The City met with the Tennessee Department of Transportation to discuss 

options for installing a line beneath the interstate.  

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that work associated with the second critical area will continue through the next 

reporting period and will be completed within the timeframe established in the Consent Decree. 

The Final Critical Areas Project Report is anticipated to be submitted within six months of 

completion of the second critical area, consistent with the terms of the Consent Decree.  

3.3 Prior Assessment Areas Projects 
Activities Completed During This Reporting Period 

As discussed in Paragraph V.11.c of the Consent Decree, four additional rehabilitation projects have 

been identified based on previous inspection and assessment activities. These projects are to be 

completed within four years from the effective date of the Consent Decree.  

Paragraph V.11.c.(iii) of the Consent Decree requires the rehabilitation of 64 manholes identified in 

the June 6, 2006 Buchart-Horn study report. As discussed in the last Semi-Annual Report, 32 of 

these manholes have been rehabilitated. During this reporting period, plans and specifications were 

developed, and bids were solicited for 28 of the remaining manholes. The bids are currently being 

evaluated.  

The work described in Paragraph V.11.c.(iv) includes cured-in-place pipe (CIPP) lining on segments 

of the Wolf River Interceptor between demarcation points W05-120 and W05-130. During this 

reporting period, a contractor for this project was selected, and a Notice to Proceed was issued. In 

addition, the contractor began clearing activities and initiated site access negotiations. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the upcoming reporting period, it is anticipated that a bidder will be selected, and 28 of the 

remaining manholes will be rehabilitated as discussed in Paragraph V.11.c.(iii). 

It is also anticipated that installation of CIPP lining of the Wolf River Interceptor as described in 

Paragraph V.11.c.(iv.) will be completed during the upcoming reporting period.     

Work associated with the remaining activities is anticipated to be completed within the timeframes 

established in the Consent Decree.  
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Section 4   

Additional Measures to Maintain Compliance 

In addition to the projects and activities described in the previous sections, the measures described 

below are related to the City’s ongoing Consent Decree compliance. 

4.1 M.C. Stiles WWTP Foam Study and Outfall Improvements  
As described in Paragraph V.12 of the Consent Decree, the City is required to implement the M.C. 

Stiles Wastewater Treatment Plant (WWTP) Foam Study and Outfall Improvements Work Plan that 

was included as Appendix I of the Consent Decree. During preliminary design, CDM Smith 

determined that the recommended alternative in the Work Plan may not result in the desired 

reduction of foaming. As such, additional evaluation consisting of physical modeling and testing was 

performed to confirm a preferred alternative. As discussed with EPA, the additional evaluation 

activities extended the schedule that was originally presented in the Work Plan. A copy of the first 

amendment of the Consent Decree is being circulated for signatures by the parties.  

Activities Completed During This Reporting Period 

During the reporting period, physical modeling, testing, and additional alternative evaluation 

activities were completed. The results of this work indicated that a vortex drop structure, which 

transitions flow vertically down to the elevation of discharge into the Mississippi River with 

minimal air entrainment, will provide the greatest reduction in foaming of the alternatives 

evaluated. 

Following completion of the physical modeling and testing, CDM Smith performed initial design 

activities for the vortex drop structure. Initial design is now complete, and the City plans to procure 

final design and construction to a single contractor.  

Activities Anticipated to be Performed During the Next Reporting Period 

After receipt of the signed First Amendment to the Consent Decree and during  the upcoming 

reporting period, the City plans to advertise this project and receive bids from design-build 

contractors. Bid evaluation, contractor selection, and contract execution will follow. 

4.2 State Projects 
As described in Appendix J of the Consent Decree, the City is required to implement two state 

projects. Activities associated with these projects are described in the following subsections. 

4.2.1 State Project A – Color Study 

As described in Appendix J of the Consent Decree, the City is required to undertake a color study to 

assist TDEC in the development of a numerical color permit limit.  

Activities Completed During This Reporting Period 

The University of Memphis’ Ground Water Institute, through their contract with the City, has 

continued implementing the TDEC-approved color study during this reporting period. Weekly 

sampling and analysis of true and apparent color, which was initiated in January 2013, was 
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completed in February 2014. Statistics are being used to determine relationships between true and 

apparent color, river elevation, and WWTP discharge. Since the last reporting period, five additional 

on-site participant surveys were conducted with a total of 36 people participating and a total of 88 

participants over the 12-month survey duration (March 2013 – February 2014).  The results from 

the on-site visual assessments are being compiled and will be analyzed upon completion. Wildlife 

camera photos were filtered to exclude poor quality photos and ‘random objects’ – barges/boats, 

flocks of birds, etc. From the remaining photos, stimuli for the second Mechanical Turk survey has 

been selected and uploaded to the Mechanical Turk website to assess the human perception of 

color change from the upstream and downstream wildlife photos.  Wildlife photo property statistics 

will be run on the upstream and downstream photo pairs. The results will be used to determine if 

there is a correlation between participants’ perception of water color and the environmental 

variables. The study will continue to be implemented during the upcoming reporting period in 

compliance with the scope of work as approved by TDEC. 

Activities Anticipated to be Performed During the Next Reporting Period 

Data from on-site environmental assessments and online surveys, color analyses, and photo 

statistics will be analyzed. A final report will be written and submitted within the timeframes 

established in the Consent Decree.   

4.2.2 State Project B – Geographic Information System 

As described in Appendix J of the Consent Decree, the City began implementing the transition of its 

sanitary sewer record information, primarily on paper maps, into an electronic Geographic 

Information System (GIS).  This work is being completed by the University of Memphis Center for 

Partnerships in Geographic Information Systems (CPGIS). 

Activities Completed During This Reporting Period 

CPGIS continued converting basic information for the Year 1 Priority Area from paper block maps 

into GIS. CPGIS developed maps showing the assets and associated asset number for the pilot areas 

and Phase 1 of the Year 1 Priority Area.  Also, CPGIS began developing asset maps for Phase 2 of the 

Year 1 Priority Area and the Year 2 Priority Area.   As digitization efforts are completed in the 

Priority Areas, work is being extended to other areas.   

As condition assessment GPS data is collected in the field, this data subsequently replaces the 

digitized data being developed by the CPGIS.  Until the condition assessment data is completed, 

however, digitized data forms the basis for prioritizing and procuring the condition assessment 

contracts. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the next reporting period, it is anticipated that CPGIS will complete Phase 2 of the Year 1 

Priority Area and the Year 2 Priority Area.  Upon completion of these areas, CPGIS will proceed to 

the future assessment areas.  In addition, the existing WCTS GIS data will be updated with 

information collected during field investigation activities. 

4.3 Program Administration Activities 
Since entering into the Consent Decree, the City has conducted several administrative activities for 

the implementation of the Consent Decree program.  
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Activities Completed During This Reporting Period 

� Program Information Number: To facilitate communication with the public, a program 

informational phone number (901-452-2385) was established.  

� Coordination with Emergency Personnel: Through the condition assessment pilot projects, 

the Program Team coordinated weekly with fire and police department leadership to keep 

them abreast of on-going activities and work locations. This is particularly important when 

smoke testing is being performed in a neighborhood.   

� Workforce Development:  As part of overall program efforts to be inclusive of the local 

community with respect to program implementation, training and education activities were 

conducted with the local Memphis Job Corps to develop opportunities for viable candidates to 

gain meaningful employment through various program functions.  The initial program effort 

is focused primarily on the condition assessment portion of the program.  

� Public Relations:  Program Team members were interviewed by a local television station 

during smoke testing activities.  The interview aired on the station’s news program.  In 

addition, Program Team members were interviewed on two local media programs (30 

minutes each). 

� Phase 1 Condition Assessment Procurement:  Procurement efforts were completed on the 

next phase of condition assessment contracts.  Three contracts were developed and were 

being prepared for execution at the close of this reporting period.  These contracts will 

complete approximately 891,000 feet of condition assessment within the Year 1 Priority 

Area.    

Activities Anticipated to be Performed During the Next Reporting Period 

� Manhole Adjustment Contract:  It is anticipated that the Program Team will procure a 

contract for a firm to raise buried manholes to grade so that they can be accessed and 

assessed. 

� Point Repair Contract:  It is anticipated that the Program Team will procure a contract for a 

firm to complete high priority point repairs identified as part of the condition assessment 

program. 

4.4 Snowden Assessment and Rehabilitation  
Although not required at this time by the Consent Decree (except to the extent that there is some 

minor overlap with the Appendix E and Appendix F areas), the City is already undertaking 

assessment and rehabilitation work in the Snowden area. The assessment area included 

approximately 87,400 linear feet of pipe and 251 manholes.  

Activities Completed During This Reporting Period 

Repair and rehabilitation work in the Snowden area has continued throughout the reporting 

period. To date, approximately 70 percent of the work has been completed, including 

approximately 41,343 linear feet of CIPP lining, 5,295 linear feet of pipe bursting, and 63 point 

repairs. Due to conditions encountered in the field, revisions to the original rehabilitation scope of 

work were required.  As such the quantities of the various repair items changed, and the schedule 

was extended into the current reporting period.   
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Activities Anticipated to be Performed During the Next Reporting Period 

The rehabilitation work in the Snowden area is anticipated to be completed during the upcoming 

reporting period. 

4.5 Cane Creek and Hickory Hill Pilot Assessment Areas 
Although not required at this time by the Consent Decree, the City identified two areas to serve as 

pilot areas to test the procedures being established through the CSAP and help the City in the 

development of the IRP. The first area, Cane Creek, includes a portion of the Year 1 Priority Area 

and encompasses approximately 283,000 linear feet of sewer. The second area, Hickory Hill, is 

located in the southeast portion of the City and includes approximately 40,900 linear feet of sewer. 

The Hickory Hill area, which was constructed much more recently than the Cane Creek area, was 

included as part of the pilot to provide assessment data that is more representative of the range of 

conditions found within the WCTS. 

Activities Completed During This Reporting Period 

Contractors were secured to conduct the condition assessment work in the Cane Creek and Hickory 

Hill areas, which primarily included smoke testing, manhole inspection, and CCTV inspection of the 

gravity sewer system. This assessment work has been completed, and the data is currently being 

reviewed. If structural defects requiring immediate attention were identified through the 

assessment activities, these were addressed as point repairs by the City’s Operations and 

Maintenance crews.   

As part of the public education plan for the pilot, neighborhood meetings were conducted in both 

the Cane Creek and Hickory Hill areas to advise residents of upcoming activities associated with the 

program and to solicit their input and perspectives.  The meetings were well-attended with overall 

positive feedback from residents regarding the program’s goals and objectives. 

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that the data review process will be completed during the next reporting period.   

4.6 Loosahatchie Interceptor Assessment 
Although not required at this time by the Consent Decree, the City is undertaking condition 

assessment of approximately 22,000 linear feet of the Loosahatchie Interceptor.  

Activities Completed During This Reporting Period 

The City has identified 22,000 linear feet of the Loosahatchie Interceptor for laser and/or sonar 

inspections to assess the condition of this interceptor. The specifications for condition assessment 

activities for this project were finalized during the reporting period.  

Activities Anticipated to be Performed During the Next Reporting Period 

A contract for these services is expected to be advertised for bids during the next reporting period.  

4.7 Big Orange Lift Station Rehabilitation  
The Grey’s Creek Big Orange Lift Station is one of the City’s largest stations with a capacity of 

approximately 3,500 gallons per minute.  
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Activities Completed During This Reporting Period 

The City initiated procurement of construction services for the rehabilitation of the Big Orange Lift 

Station. Bids were received in January 2014, the contract awarded, and a Notice to Proceed was 

issued on March 14, 2014.  

Activities Anticipated to be Performed During the Next Reporting Period 

Construction activities are anticipated to continue through the next reporting period.  
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