


 

  

  1-1 

Section 1   

Introduction 

On September 20, 2012, the United States District Court for the Western District of Tennessee 

entered a Consent Decree between the City of Memphis (the City) and the United States, the State of 

Tennessee, and the Tennessee Clean Water Network.  

To fulfill the reporting requirements defined in Paragraph VIII.25. of the Consent Decree, the City 

has prepared this Semi-Annual Report, which includes the following information:  

� A description of projects and activities completed and milestones achieved during the 

previous six month period pursuant to the requirements of the Consent Decree. 

� A summary of significant projects and activities anticipated to be performed, and milestones 

anticipated to be achieved, in the next six month period pursuant to the requirements of the 

Consent Decree. 

� Any additional information determined to be appropriate to demonstrate implementation of 

the remedial actions required under the Consent Decree.  

This report is organized into four sections: 

� Section 1 provides an introduction. 

� Section 2 documents recent progress and anticipated continuing activities related to 

development and implementation of the Management, Operations, and Maintenance (MOM) 

Programs noted in the Consent Decree. 

� Section 3 identifies recent progress and anticipated continuing activities related to the 

Priority Rehabilitation Projects noted in the Consent Decree. 

� Section 4 provides a summary of additional actions that the City has recently completed and 

anticipates completing over the next six months to maintain compliance with the Consent 

Decree.  
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Section 2   

Management, Operations, and Maintenance 

Programs 

As defined in Paragraph V.10 of the Consent Decree, the City shall develop and implement specific 

MOM Programs. These MOM Programs are listed below along with a summary of activities 

completed in the previous six months and activities anticipated to be performed during the 

upcoming six months. A chart showing the status of compliance is presented as Figure 2-1. All 

MOM Programs activities are currently in compliance.  

2.1 Sewer Overflow Response Plan 
Activities Completed During This Reporting Period 

The City submitted a Sewer Overflow Response Plan (SORP) to the U.S. Environmental Protection 

Agency (EPA) and Tennessee Department of Environment and Conservation (TDEC) on March 11, 

2011, before the Consent Decree was entered. A copy of the SORP is included in Appendix B of the 

Consent Decree. The City continued to operate under the processes described in the SORP during 

the reporting period. 

Activities Anticipated to be Performed During the Next Reporting Period 

The City will continue to operate under the approved SORP.  

2.2 Fats, Oil, and Grease Management Program 
Activities Completed During This Reporting Period 

In the previous reporting period, EPA approved the updated Fats, Oil and Grease (FOG) 

Management Program (Program) previously submitted by the City.  During this reporting period, 

the City operated under this Program.  In addition to conducting the required inspection and 

reporting activities, the City has continued public outreach efforts, such as the use of billboard and 

bus stop advertising and the distribution of “Can the Grease” door hangers and can lids to 

discourage residents from discarding cooking oils and other FOG in the sewer system.  

Activities Anticipated to be Performed During the Next Reporting Period 

The City will continue to operate under the approved updated FOG Management Plan. 

2.3 Lift Station and Force Main O&M Program 
Activities Completed During This Reporting Period 

The City received comments from EPA on the Lift Station and Force Main Operations and 

Maintenance (O&M) Program in a letter dated February 5, 2015. The City revised the Lift Station 

and Force Main O&M Program to address these comments and submitted the revised version to 

EPA and TDEC on April 8, 2015.  

 

  



Figure 2-1

MOM Programs Progress

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Sewer Overflow Response Program V.10.a -

Fats, Oils, and Grease Management Program V.10.b -

Lift Station & Force Main O&M Program V.10.c 9/19/2013

SCADA installation at lift stations V.10.c.iii 3/19/2013

Gravity Sewer System O&M Program V.10.d 9/19/2013

Inter-Jurisdictional Agreement Program V.10.e 3/19/2013

Continuing Sewer Assessment Program V.10.f 9/19/2013

Infrastructure Rehabilitation Program V.10.g
Within 180 days of EPA 

approval of CSAP

 Continuing to implement program.  Continue to implement program.

 Continue to implement program.  Continue to implement program.

Program
CD 

Reference

CD

Milestone

Progress Last Six Months Anticipated Activities Next Six Months

Received comments from EPA on February 5, 2015.

Provided revised report on April 8, 2015.

Respond to any further comments received, revise program as 

appropriate, and implement approved program. 

Received comments from EPA on February 5, 2015.

Provided revised report on April 8, 2015.

Respond to any further comments received, revise program as 

appropriate, and implement approved program. 

Previously completed. SCADA is operational.

 Continue to implement program.  Continue to implement program.

Submitted to EPA and TDEC on February 25, 2015.
Respond to any comments received, revise program as appropriate, 

and implement approved program. 

Received comments from EPA on February 5, 2015.

Provided revised report on April 8, 2015.

Respond to any further comments received, revise program as 

appropriate, and implement approved program. 
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Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

review the revised submittal and provide the City comments or approve the document as 

submitted. The City will respond to any additional comments received from EPA and will revise the 

Lift Station and Force Main O&M Program, as appropriate. Once approved, the City will implement 

the Lift Station and Force Main O&M Program. 

2.4 Gravity Sewer System O&M Program 
Activities Completed During This Reporting Period 

The City received comments from EPA on the Gravity Sewer Operations and Maintenance (O&M) 

Program in a letter dated February 5, 2015. The City revised the Gravity Sewer O & M Program to 

address these comments and submitted the revised version to EPA and TDEC on April 8, 2015.  

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

approve the resubmitted Gravity Sewer System O&M Program or provide additional comments. The 

City will respond to additional comments received from EPA, if any, and will revise the Gravity 

Sewer System O&M Program, as appropriate. Once approved, the City will implement the Gravity 

Sewer System O&M Program. 

2.5 Inter-Jurisdictional Agreement Program 
Activities Completed During This Reporting Period 

The City received comments from EPA on the Inter-Jurisdictional Agreement Program in a letter 

dated February 5, 2015. Following discussions with EPA, the City revised the Inter-Jurisdictional 

Agreement Program to address these comments and submitted the revised version to EPA and 

TDEC on April 8, 2015.  

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

approve the resubmitted IJAP or provide additional comments. The City will respond to additional 

comments received from EPA, if any, and will revise the IJAP, as appropriate. Once approved, the 

City will follow the IJAP for new agreements and renewal of existing agreements related to the 

collection, conveyance, and treatment of sewage by the City from municipal satellite sewer systems. 

2.6 Continuing Sewer Assessment Program 
Activities Completed During This Reporting Period 

The City has continued to implement the approved Continuing Sewer Assessment Program (CSAP).  

Activities Anticipated to be Performed During the Next Reporting Period 

During the next reporting period, the City will continue implementation of the CSAP in accordance 

with the timeframes presented in the Consent Decree. This is further described in Section 3.1. 
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2.7 Infrastructure Rehabilitation Program 
Activities Completed During This Reporting Period 

The City completed the development of the Infrastructure Rehabilitation Program (IRP), as 

required in Paragraph V.10.g of the Consent Decree, and submitted the document to EPA and TDEC 

for review on February 25, 2015.  

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated during the next reporting period that EPA, after consultation with TDEC, will 

provide the City comments on the IRP or approve the IRP as submitted. Section 14 of the Consent 

Decree generally envisions up to a 120 day period for EPA comments on deliverables. The City will 

respond to comments received from EPA, if any, and will revise the IRP, as appropriate. Once 

approved, the City will implement the IRP.  
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Section 3 

Priority Rehabilitation Projects 

As defined in Paragraph V.11 of the Consent Decree, the City shall complete various Priority 

Rehabilitation Projects. These projects are listed below along with a summary of activities 

completed in the previous six months and activities anticipated to be performed during the 

upcoming six months. A chart showing the status of compliance is presented as Figure 3-1. All 

Priority Rehabilitation Project activities are currently in compliance.  

3.1 Priority Areas Projects 
Paragraphs V.10.f and V.11.a of the Consent Decree identify several areas of the City’s wastewater 

collection and transmission system (WCTS) that should be assessed during the first and second 

years following approval of the CSAP. These areas are shown in Appendix E and F of the Consent 

Decree, respectively. Additionally, a subset of the first year priority area (Appendix E), as shown in 

Appendix G of the Consent Decree, is identified as a priority during implementation of the IRP. 

Rehabilitation projects within this area (Appendix G) are to be completed within six years and 

seven months after EPA’s approval of the IRP. 

The total estimated quantity of pipe to be assessed in the Year 1 Priority Area (Appendix E) is 

1,329,600 linear feet.  The total estimated quantity of pipe to be assessed in the Year 2 Priority Area 

(Appendix F) is 597,400 linear feet.   

Activities Completed During This Reporting Period 

Condition assessment work in the Year 1 and Year 2 priority areas was tied to approval of the CSAP, 

which occurred on September 10, 2014. However, some activities were completed, including work 

associated with pilot areas, prior to receiving CSAP approval. The pilot study, as further described 

in Section 4, included the assessment of portions of the Year 1 (Appendix E) and Year 2 (Appendix 

F) areas, as well as portions of the WTCS outside those areas.  Contracts for assessment work were 

issued in phases with some of the assessment work for Year 1 and Year 2 areas being undertaken 

under the first round of contracts (i.e., Phase 1). Phase 1 assessment work was initiated during the 

previous reporting period and completed during this reporting period (January 2015).  

Subsequently, Phase 2 assessment work, which comprises the remaining Year 1 and Year 2 areas 

not included in Phase 1, was initiated in January 2015 and is currently on-going.  During this 

reporting period, approximately 263,000 linear feet of gravity sewer and associated manholes in 

the Year 1 area and approximately 104,000 linear feet of gravity sewer and associated manholes in 

the Year 2 area were assessed and the associated data reviewed and accepted.  The total gravity 

sewer and associated manholes completed (with data accepted) to date for Year 1 and 2 areas is 

approximately 675,000 and 216,000, respectively.  The total completed and accepted to date, 

including areas outside of Year 1 and 2, for the entire project is approximately 1,378,000 linear feet. 

This assessment work is being completed in accordance with the procedures outlined in the 

approved CSAP.  Assets that could not be assessed, such as buried manholes, were identified, and 

these assets will be assessed as reasonable as work continues in the priority areas.  As an additional 

step in the data review, areas in need of immediate repair are being identified and scheduled for 

future work.  



Figure 3-1

Priority Rehabilitation Projects Progress

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Priority Area Projects V.11.a

Assess areas identified in Appendix E
Within one year of

EPA approval of CSAP

Prioritize areas identified in Appendix G Via implementation of IRP

Complete Appendix G rehabilitation projects
Six years and seven months

after EPA approval of IRP

Interim Priority Areas Project Report
Within 27 months of

EPA approval of IRP

Final Priority Areas Project Report
Within six months of rehabilitation 

projects completion

Critical Infrastructure Areas Projects V.11.b

Complete Appendix H rehabilitation projects 9/19/2017

Final Critical Areas Project Report
Within six months of rehabilitation 

projects completion

Priority Assessment Area Projects

Nonconnah Interceptor V.11.c.(i) 9/19/2016

Mud Island Manholes V.11.c.(ii) 9/19/2016

Burchart-Horn Manholes V.11.c.(iii) 9/19/2016

Wolf River Interceptor V.11.c.(iv) 9/19/2016

Completed condition assessment work in Phase 1. Initiated work in Phase 2.
Continue condition assessment activities, including completion of condition 

assessment in the Year 1 (Appendix E) area.

No work this period

No work anticipated until approval of the IRPNo work this period

No work anticipated until approval of the IRP

Project CD Reference
CD

Milestone

Progress Last Six Months Anticipated Activities Next Six Months

Final Critical Areas Project Report will be prepared after the second area is 

complete. 

Preliminary work associated with the second critical area continued. The first 

and third critical areas were previously completed.
Continued evaluation and design of work for the second area.  

No work this period

Previously completed. 

No work this period

No work anticipated until IRP has been approved and rehabilitation projects 

are underway

No work anticipated until rehabilitation projects are complete

No work this period

Previously completed. 

Plans and specifications were developed, and a contract was issued for 

assessment of the manholes.
Complete manhole assessments.

Completed rehabilitation of 28 of the manholes. Developed plans and 

specifications for rehabilitation of the remaining 4 manholes. 

Plans and specifications will be completed, and the contract issued for the 

rehabilitation of the remaining 4 manholes.  
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Proposals for assessment of lift stations and force mains in the Year 1 and Year 2 areas were 

solicited from engineering firms.  Proposals were received and the review process initiated during 

this reporting period. 

Activities Anticipated to be Performed During the Next Reporting Period 

Phase 2 assessment work and assessment of the previously unassessed portions of the Year 1 area 

are anticipated to be completed as reasonable during the upcoming reporting period (scheduled for 

July 2015).  Firms are anticipated to be selected to assess the force mains and lift stations in the 

Year 1 area.  This work is anticipated to be completed by July 2015. 

3.2 Critical Infrastructure Areas Projects 
Activities Completed During This Reporting Period 

As discussed in Paragraph V.11.b of the Consent Decree, three areas within the WCTS were 

identified to receive prioritized rehabilitation due to the critical nature of the infrastructure and the 

potential consequences of large sanitary sewer overflows volumes in the event of a failure. A map 

showing the locations of these areas is included as Appendix H of the Consent Decree.  

Preliminary work associated with the second critical area, which is a portion of the 96-inch 

interceptor at the entrance/exit ramp located at mile 51 of Interstate 240, continued through this 

reporting period.   

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that work associated with the second critical area will continue through the next 

reporting period and will be completed within the timeframe established in the Consent Decree. 

Inasmuch as the first and third critical infrastructure areas projects have been completed, the Final 

Critical Areas Project Report is anticipated to be submitted within six months of completion of the 

second critical area, consistent with the terms of the Consent Decree.  

3.3 Prior Assessment Areas Projects 
Activities Completed During This Reporting Period 

As discussed in Paragraph V.11.c of the Consent Decree, four additional rehabilitation projects have 

been identified based on previous inspection and assessment activities. These projects are to be 

completed within four years from the effective date of the Consent Decree.  

During this reporting period, plans and specifications were developed and a contract issued for 

assessment of the Mud Island manholes and associated piping as per Paragraph V.11.c(ii).   

Paragraph V.11.c.(iii) of the Consent Decree requires the rehabilitation of 64 manholes identified in 

the June 6, 2006 Buchart-Horn study report. Thirty-two of these manholes have previously been 

rehabilitated. During the previous reporting period, the City issued a contract and began 

rehabilitation of 28 of the remaining 32 manholes.  The work was completed during this reporting 

period.  Development of plans and specifications for rehabilitation of the remaining four manholes 

was initiated during this reporting period. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the next reporting period it is anticipated that assessment of the Mud Island manholes and 

associated piping as per Paragraph V.11.c(ii) will be completed.   
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It is anticipated that plans and specifications will be completed and a contract issued for 

rehabilitation of the remaining four manholes as discussed in Paragraph V.11.c.(iii). 

Work associated with the remaining activities is anticipated to be completed within the timeframes 

established in the Consent Decree.  
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Section 4   

Additional Measures to Maintain Compliance 

In addition to the projects and activities described in the previous sections, the measures described 

below are related to the City’s ongoing Consent Decree compliance. 

4.1 M.C. Stiles WWTP Foam Study and Outfall Improvements  
As described in Paragraph V.12 of the Consent Decree, the City is required to implement the M.C. 

Stiles Wastewater Treatment Plant (WWTP) Foam Study and Outfall Improvements Work Plan that 

was included as Appendix I of the Consent Decree. On May 19, 2014, the first amendment of the 

Consent Decree, which identified a preferred alternative design consisting of a vortex structure and 

which included a revised construction schedule, was approved and filed with the court.   

Activities Completed During This Reporting Period 

During this reporting period, the City solicited bids from engineering/construction teams for design 

and construction of the vortex structure.  Upon review of the bids, the City selected a contractor and 

a notice to proceed was issued on February 16, 2015.  The 60% design was submitted by the 

contractor on March 25, 2015, and is currently under review. 

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that project design will be completed and construction activities commenced 

during the next reporting period.  

4.2 State Projects 
As outlined in Appendix J of the CD, the City agreed to spend $645,000 to implement two state 

projects.  The initial project is the color study which is being implemented at a cost of $290,900.  

The remaining funds, or $354,100, are required to be spent on converting the City’s sanitary sewer 

drawings into a GIS format.  Through the end of this reporting period, the City has expended funds 

significantly beyond this requirement.  This satisfies the requirements of Appendix J for conducting 

the two state projects.  Activities associated with the two state projects are described in the 

following subsections. 

4.2.1 State Project A – Color Study 

As described in Appendix J of the Consent Decree, the City is required to undertake a color study to 

assist TDEC in the development of a numerical color permit limit.  

Activities Completed During This Reporting Period 

The University of Memphis’ Ground Water Institute, through their contract with the City, completed 

the TDEC-approved color study project during the previous reporting period. The final color study, 

entitled Perception studies to determine receiving-stream color objectionability due to effluent 

discharge, was submitted to TDEC on October 29, 2014, in accordance with Appendix J of the 

Consent Decree.  
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Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that a state project completion report for both the color study and GIS will be 

submitted during the next reporting period. 

4.2.2 State Project B – Geographic Information System 

As provided by Appendix J of the Consent Decree, the City began implementing the transition of its 

sanitary sewer record information, primarily on paper maps, into an electronic Geographic 

Information System (GIS).  This work is being completed by the University of Memphis Center for 

Partnerships in Geographic Information Systems (CPGIS). 

Activities Completed During This Reporting Period 

CPGIS completed converting basic information for the Year 1 and Year 2 Priority Areas from paper 

block maps into GIS. CPGIS developed maps showing the assets and associated asset number in 

these areas.  Upon completion of the Year 1 and 2 Priority Areas, digitization efforts were extended 

to other areas of the WCTS. At the end of this reporting period, CPGIS has digitized approximately 

80% of the City’s WCTS. 

As condition assessment GPS data is collected in the field, this data subsequently replaces the 

digitized data being developed by CPGIS. At the end of this reporting period, GIS data for 

approximately 11% of the City’s WCTS has been updated based on field assessment data. 

Activities Anticipated to be Performed During the Next Reporting Period 

While not required by the Consent Decree, at the City’s sole discretion it expended additional funds 

undertaking additional GIS work beyond the minimum required amount. During the next reporting 

period it is anticipated that CPGIS will continue to digitize future assessment areas, and the existing 

WCTS GIS data will be updated with information collected during field investigation activities. It is 

anticipated that a state project completion report for both the color study and GIS will be submitted 

during the next reporting period. 

4.3 Program Administration Activities 
Since entering into the Consent Decree, the City has conducted several administrative activities for 

the implementation of the Consent Decree program, known as the Sewer Assessment and 

Rehabilitation Program or SARP10.  

Activities Completed During This Reporting Period 

� Coordination with Emergency Personnel: Through the condition assessment process, the City 

coordinated weekly with fire and police departments’ leadership to keep them abreast of on-

going activities and work locations.  

� Coordination with Special Projects:  The SARP10 Team has been working closely with City 

personnel to identify upcoming City special projects that may require coordination with 

future sewer improvements. The sewer lines associated with the projects are assessed using 

CCTV to identify areas in need of repair. The repairs are subsequently conducted to avoid 

disrupting future construction activities and to avoid patching associated paved areas.  

� Street Paving Projects:  The SARP10 Team has been working closely with City and State 

personnel to identify upcoming street paving projects. The sewer lines associated with these 
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streets are assessed using CCTV to identify areas in need of repair, and required repairs are 

subsequently made to avoid patching newly paved areas.  

� Workforce Development:  The City continued with its workforce development program. The 

program is comprised of five-stages: assess, recruit, train, place, and retain.  The assessment 

phase identifies the types of jobs that will be needed to complete the Consent Decree-related 

work and that could be filled by local personnel. Subsequently potential candidates are 

identified and screened. These personnel are provided training as necessary to avail them for 

potential employment by contractors working on Consent Decree-related projects.  As 

candidates are placed, their progress is monitored. 

During this reporting period, approximately eleven new candidates were provided public 

engagement training. They provided a key piece of the SARP10 phase 1 public engagement 

project. These participants, identified as the “Green Team”, went door to door in the 

neighborhoods prior to work beginning in these areas. The Green Team distributed door 

hangers providing information about smoke testing and grease disposal.  They also interacted 

with residents when possible. The team provided information to over 13,000 homes bringing 

the total to date to 24,000.  

Also as a result of this program and other initiatives, a total of twenty-two local personnel 

have obtained full-time employment with SARP10 program companies or assessment 

contractors working for the City.  

� Public Relations:  The program continued to conduct public meetings in the assessment areas 

and will continue these efforts in the future.   Also, a SARP10 website was developed and is 

anticipated to be available to the public during the next reporting period. 

� Manhole Adjustment Contract: A contract was procured to raise buried manholes to grade so 

that they can be accessed and assessed.  Plans and specifications for a second manhole raising 

contract were developed during this reporting period.  It is anticipated that the project will 

be bid and a contract awarded during the next reporting period.  Through the end of this 

reporting period, 88 manholes have been raised. 

� Point Repair Contract:  A contract was procured to complete high priority point repairs 

identified as part of the condition assessment program.  A second point repair contract was 

issued for bids during this reporting period.  It is anticipated that a contract will be procured 

during the next reporting period.  During this reporting period 24 point repairs were 

completed bringing the total completed to date to 34. 

Activities Anticipated to be Performed During the Next Reporting Period 

Implementation of the activities described above will continue through the upcoming reporting 

period.  

4.4 Snowden Assessment and Rehabilitation  
Although not required at the time by the Consent Decree (except to the extent that there is some 

minor overlap with the Appendix E and Appendix F areas), the City is undertaking assessment and 

rehabilitation work in the Snowden area. The assessment area included approximately 87,400 

linear feet of pipe and 251 manholes.  



Section 4  •  Additional Measures to Maintain Compliance 

 

  4-4 

Activities Completed During This Reporting Period 

Due to conditions encountered in the field, revisions to the original rehabilitation scope of work 

were required.  During this reporting period, a revised scope of work was developed and negotiated 

with the contractor to address the remaining work which comprises approximately 25% of the 

Snowden project.   

Activities Anticipated to be Performed During the Next Reporting Period 

Rehabilitation work in the Snowden area is anticipated to be completed during the next six to 

twelve months. 

4.5 Cane Creek and Hickory Hill Pilot Assessment Areas 
Although not required at this time by the Consent Decree, the City identified two areas to serve as 

pilot areas to test the procedures being established through the CSAP and help the City in the 

development of the IRP. The first area, Cane Creek, includes a portion of the Year 1 Priority Area 

and encompasses approximately 283,000 linear feet of sewer. The second area, Hickory Hill, is 

located in the southeast portion of the City and includes approximately 40,900 linear feet of sewer. 

The Hickory Hill area, which was constructed much more recently than the Cane Creek area, was 

included as part of the pilot to provide assessment data that is more representative of the range of 

conditions found within the WCTS. 

Activities Completed During This Reporting Period 

The remaining assessment work in these areas (except non-accessible areas) was completed and 

the data reviewed during the reporting period.   Inaccessible areas, i.e. buried manholes and 

associated lines, were identified. 

Activities Anticipated to be Performed During the Next Reporting Period 

During the upcoming reporting period, it is anticipated that the buried manholes in the Year 1 and 2 

areas will be raised and the remaining condition assessment work completed as reasonable.  As the 

data is reviewed, areas in need of immediate repairs will be scheduled for rehabilitation as 

necessary. 

4.6 Loosahatchie Interceptor Assessment 
The City is undertaking condition assessment of approximately 46,800 linear feet of the Old 

Loosahatchie Interceptor and 53,400 linear feet of the New Loosahatchie Interceptor to further 

understand its condition and to evaluate the need for cleaning and rehabilitation.  

Activities Completed During This Reporting Period 

The City had previously identified 22,000 linear feet of the Loosahatchie Interceptor for CCTV and 

sonar inspections to assess the condition of this interceptor but has expanded the project to include 

both the Old and New Loosahatchie Interceptors. The expanded project includes the assessment of 

100,200 linear feet of interceptor and surveying manhole rim and pipe invert elevations. The 

survey work, which was initiated during the previous reporting period, was completed during this 

reporting period.  In addition, a contract was issued for assessment of the both interceptor sewers.  

Approximately 40 manholes and 20,400 linear feet of pipe were assessed during this reporting 

period.   Due to rainfall and high groundwater elevations, the remaining assessment work had to be 

postponed. 



Section 4  •  Additional Measures to Maintain Compliance 

 

  4-5 

Activities Anticipated to be Performed During the Next Reporting Period 

It is anticipated that during the upcoming reporting period that the additional assessment work will 

be conducted. The assessment data collected will be used to identify the amount of cleaning 

necessary and to document the condition of both interceptors for rehabilitation considerations.  

Development of bid documents for the rehabilitation work is anticipated to begin during the next 

reporting period. 

4.7 Woodview Subdivision 
Although not required by the Consent Decree, SARP10 Program conducted an assessment of the 

sanitary sewer system in the Woodview subdivision area just northeast of the city’s corporate 

limits.  Although this area is outside of the Memphis city limits, its sewer system is connected to the 

City of Memphis system.  This area has experienced sanitary sewer overflow issues in the past.   

Activities Completed During This Reporting Period 

Sewer line condition assessment and cleaning efforts consisting of manhole inspections, smoke 

testing, jet nozzle high pressure cleaning, and CCTV inspections were conducted during this 

reporting period.  Approximately 23,000 linear feet of pipe and associated manholes were assessed.  

Based on the results of the assessment, one sewer line will be upgraded in size, a relief line will be 

installed and a back-flow preventer valve will be installed at one residence.   

Activities Anticipated to be Performed During the Next Reporting Period 

The rehabilitation work is anticipated to be completed during the next reporting period.  In 

addition, the City will increase the line cleaning frequency in this area. 

 


